
1. Site Work and Excavation

2. Footings and Foundations

3. Tower Crane

4. Precast

5. Steel Errection

6. Exterior Wall

7. Interior Construction

8. Roofing

9. Sitework and Landscaping

10. Substantial Completion
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May-Nov 2016

Jun-Jul 2016

Jun 2016

Jul-Aug 2016

Aug-Sep 2016

Sep-Dec 2016

Sep 2016 -Jul 2017

Dec 2016

May 2017

Aug 2017

(Excavators, Soil Retention H Piles, Micropiles, Temporary Street Closure)

(Lull, Concrete Pump Trucks)

(Mobile Crane)

(Mobile Crane)

(Steel Decking, Concrete PumpTrucks)

(Lull, Mixers, Boom Lifts)

(Lull)

(Tar Trucks)

(Grading Equipment)


